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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Installation of butyl rubber in grooves between cable band halves

I was intermittently inspecting Gary Anderson’s crew on LT prep work at the suspender jacking brackets &
other misc work. See below for a list of labor for this crew, & for details of the work performed. Others (S.
Daouk, B. Brignano, Victor Altimarano) were inspecting the installation of butyl rubber & other misc work.
See their diaries for details on this work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:10. At this time, Gary’s crew was
installing access platforms at the phase-3 suspender bracket locations.
- At 08:00, I left the bridge since there was not Cable work being performed that required inspection.
- From 08:15 until 09:00, I continued the review of ABF submittal 2694R01, a revision to the LT Plan.
- From 09:00 until 10:30, I compiled a spreadsheet showing all of the phase-1 LT suspender loads as a
percentage of the Do Not Exceed (DNE) load. The spreadsheet was then color-coded to identify
suspenders with low loads, medium loads, & relatively high loads. This was to be used to give
management a graphical representation of the suspender loading so they can determine the level of
inspection that may be needed during load transfer.
- From 10:30 until 13:30, I updated the tracking spreadsheets for LT suspender jacking to reflect the
revisions recently received in SUB-2694R01.
- At 13:40, I arrived back on the bridge. At this time, Gary’s crew continued with installation of access
platforms.
- At 14:20, I left the bridge.
- From 14:30 until 15:30, I updated the tracking spreadsheets for LT suspender jacking to reflect the
revisions just received in SUB-2694R01. I completed the spreadsheets for the South Cable.
- From 15:30 until 15:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00
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JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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